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REPORT SUMMARY 
 

This report reflects our on-going review of $381 million in Commonwealth systems development 

projects.  The following systems development projects have risks that could change the project’s scope, delay 

the implementation schedule, and/or increase the project’s cost. 

 

 Performance Budgeting; Planning and Budget’s aggressive implementation schedule has 

delayed some original functionality to later phases. 

 

 Financial Management System and the Unemployment Insurance Modernization Project; 

the Employment Commission may not have reliable long-term financial resources for 

these projects. 

 

 Modernization; the Retirement System has rescheduled the implementation dates for the 

project. 

 

 Integrated Financial Management System; Rehabilitative Services has terminated the 

project. 

 

 EAGLES; Professional and Occupational Regulation re-scheduled the project and its 

budget. 

 

Our review goal is to detect problems at the earliest possible point and alert decision makers to this 

information, thereby reducing potential project failures.  In this report, we highlight the progress of selected 

projects we are actively monitoring as well as any recommendations that pertain to improving their project 

management practices.  
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HIGHLIGHTS OF SELECTED SYSTEMS DEVELOPMENT PROJECTS 

 

Performance Budgeting 

Department of Planning and Budget 
and 

Virginia Information Technologies Agency (VITA) 
 

Background 

 

The Performance Budgeting project focuses on replacing legacy budgeting systems, PROBUD and 

FATS, and other ancillary databases, spreadsheets, and documents currently supporting the Commonwealth’s 

strategic planning and budgeting processes.  The Commonwealth contracted with Project Performance 

Corporation (PPC) to develop the new budgeting system using Beacon Software Innovations’ BIDS software.  

Aggressive timelines and several post project governance issues present risk to the project and to the system 

as discussed below. 

 

Funding for this $11.4 million project comes from a working capital advance administered by VITA.  

The Appropriations Act directs the repayments of the advance from enhanced collections, cost recoveries, 

inter-agency collaborative projects and other initiatives.  However, to date there have been no repayments and 

it is uncertain whether any revenues from these sources will be realized to fund the repayment. 

 

Phase I of the project addressed four functional areas - budget development, both operating and 

capital; six-year financial planning; and budget execution.  Phase II, which entered the planning phase in late 

October 2010, addresses agency spending plans and strategic planning functional areas.  The agency spending 

plans will complement agency budget execution activities and allow agencies to build their budget based on 

the level of detail in which they actually operate. 

 

Short-term Risks 

 

Planning and Budget implemented Phase I in September 2010, however due to the aggressive 

schedule for Phase I, Planning and Budget excluded certain aspects of the originally planned functionality to 

meet the implementation date.  The project team implemented three additional releases prior to 2011 to 

address the missing functionality with two additional releases planned for early February and April of 2011. 

 

The project team completed a project schedule and initiated Phase II design activities in December 

2010.  Planning and Budget’s current plan calls for the implementation of Phase II functionality in April 

2011, which is an aggressive timeline, but is also required by the contract with PPC.  Once Planning and 

Budget implements Phase II, the project will enter a product warranty phase whereby PPC will be required to 

address any issues with in-scope functionality and will continue to train Commonwealth resources on the 

system’s administration.  Once the warranty period ends in January 2012, PPC’s responsibilities will end, 

Planning and Budget will close out the project, and responsibility for system administration will transition to 

the Commonwealth. 

 

The full value of Phase II functionality will not occur until the Commonwealth also begins using its 

new accounting system, Cardinal, scheduled to go live after July 2012.  Once both Phase II agency spending 

plans and Cardinal are live, agencies can monitor budget and actual spending activity at various levels.  The 

strategic planning module, which is also part of Phase II, will support strategic planning and performance 

monitoring activities required by Planning and Budget and reported on by Virginia Performs.   
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The project team has developed a significant list of proposed change orders over the course of the 

project.  The project team is currently assessing the validity of the proposed change orders, prioritizing their 

need, and determining what actions might need to occur to realize their execution.  Due to the nature of the 

contract with PPC, the project team will need to make decisions regarding these change orders within the next 

few months to ensure that the necessary resources remain available to support their implementation.  These 

change orders may result in the extension of Phase II and the introduction of a Phase III to ensure that PPC 

addresses the Commonwealth identified priorities. 

 

Long-term Risks 

 

As of this report date, the Commonwealth has not fully resolved many of the maintenance and 

ongoing operational needs that must occur after project close out.  First, Planning and Budget and VITA are 

currently in negotiations regarding who will be responsible for system administration activities once the 

warranty phase ends.  Additionally, the Commonwealth has not formalized a governance structure to support 

change management of the application.  The system cannot move forward without these structures and 

responsibilities defined and assigned. 

 

Further, the Commonwealth has not finalized the funding methodology to support system 

maintenance and operation costs.  While the Governor’s budget submitted in December 2010 proposes a new 

internal service fund, which the Department of Accounts will manage to capture fees to support enterprise 

system administration, the methodology for assessing those fees is pending.  The Governor’s budget language 

offers multiple options for how the Commonwealth might assess these fees including using licenses, 

transactions, or another meaningful identifier, as determined by the Secretary of Finance and the owner of the 

enterprise application.  Once the Secretary and enterprise application owner select an option, agencies may 

need to reassess their use of the system or request additional appropriations to ensure they have the funds 

available to cover the fees. 

 

 

Financial Management System 
and 

Unemployment Insurance Modernization Project (UI Mod) 

Virginia Employment Commission  
 

Background 

 

The Virginia Employment Commission (Employment Commission) is working on two system 

development projects to replace multiple outdated systems.  The Employment Commission refers to these 

projects as the Financial Management System Project and the Unemployment Insurance Modernization 

Project (UI Mod). 

 

Risks 

 

The projects face two risks, funding and hosting, that could affect the scope and success of each 

project.  Regarding funding, both project plans include partial funding from penalties and interest collected 

by the Employment Commission; specifically, the Financial Management System includes $1.5 million and 

the UI Mod includes approximately $9 million from the Employment Commission’s penalties and interest 

fund.  However, at this time it is uncertain whether the Employment Commission will be able to use the 

penalties and interest for this purpose. 

 

Chapter 874 of the 2010 Virginia Acts of Assembly, requires the Employment Commission to use 

the penalties and interest funds to repay federal loan interest before committing the funds to other purposes.  
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However, the Governor’s 2011-2012 budget submission in December 2010 includes general fund 

appropriations to substantially cover the interest due on federal loans, thereby making the penalties and 

interest funds available for use on these systems development projects.  The 2011 General Assembly will 

conclude in late-February and we will know at that time if the General Assembly will agree to the 

Governor’s proposal.   

 

Regarding hosting, the Employment Commission and VITA have just recently agreed that VITA 

will host the production environment for both the UI Mod and the Financial Management System.  How 

this hosting arrangement impacts the projects budgets is uncertain because the Employment Commission 

did not factor the additional VITA costs into the current budgets. 

 

 

Modernization Program 

Virginia Retirement System  
 

Background 

 

The Virginia Retirement System (Retirement System) is replacing their existing mainframe-based 

software systems with a web-based platform, changing the way employers and members interact with the 

Retirement System.  Early in calendar year 2010, the Retirement System began recognizing schedule 

slippage and vendor project management issues.  In February 2010, the Retirement System worked with 

their vendor, SAGITEC, to develop more rigorous project monitoring tools to highlight which aspects of 

the project were leading to the slippage.  However, over the summer the Retirement System determined that 

the project management skills of the vendor were not as robust as desired and requested the vendor add 

project management resources.  In August, SAGITEC brought on a new project manager to work with the 

Retirement System’s project manager in assessing the health of the project and introduce further rigor into 

the project management activities. 

 

Risks 

 

In November 2010, the project management team determined that a critical milestone scheduled for 

February 2011 was no longer achievable which would cause the Phase III November 2011 go-live to be 

missed and would impact Phase IV dates.  The project management team developed two possible solutions 

for addressing the schedule slippage and presented them to the Retirement System’s management in 

December 2010. 

 

One solution called for a radical shift in the project approach, providing for a single 

implementation in December 2013.  This solution would provide the shortest implementation timeline, but 

would be a more complex implementation, requiring parallel develop efforts of Phase III and Phase IV and 

impacting all stakeholders (retirement system staff, employers, members and retirees) at one time.  Further, 

the Retirement System would realize limited benefits from the money they spent until the December 2013 

implementation. 

 

The other solution continued with the original two-phase implementation, but moved the Phase III 

go-live from November 2011 to March 2012 and the Phase IV go-live from March 2013 to August 2014.  

This solution would allow the Retirement System to realize tangible products and benefits from the new 

system earlier.  It would also impact stakeholders at different times making the changes more manageable.  

However, this solution requires resources for a longer duration and increases the likelihood for additional 

risks in the project, as the result of such items as personnel turnover. 
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Management elected to move forward with the second solution, which more closely mirrors the 

original implementation approach, but extends the project end date significantly.  The project management 

team is adjusting project documentation accordingly, and will be presenting the re-baselined project 

schedule and project resourcing plans in February 2011.  During this same period, the project team will 

reach out to their stakeholder community to communicate the impact of the selected solution. 

 

 

Integrated Fiscal Management System (IFM) 

Department of Rehabilitative Services 
 

Project Termination 

 
Rehabilitative Services contracted with Mitchell Humphrey in 2007 to replace their legacy system 

with FMS II, which is a system also in use at the Departments of Behavioral Health and Developmental 

Services, Veterans Services, and Emergency Management.  In July 2010 Rehabilitative Services determined 

that Mitchell Humphrey would not be able to deliver the desired functionality and terminated the contract. 

 

Since 2007 Rehabilitative Services spent $944,836 on the project, paying Mitchell Humphrey 

$531,250 for the services they rendered prior to the contract termination.  The remaining project costs 

consisted of internal staff labor, Independent Verification and Validation reviews, and hardware purchases.  

Rehabilitative Services believes they will realize some benefit from the business process re-engineering 

activities performed during the project; however, we believe the majority of the $944,836 spent is 

predominantly sunk costs. 

 

Multiple factors led to the project’s struggles and ultimate termination, most significant of which was 

the initial decision to use Mitchell Humphrey without consideration of agency needs and software 

capabilities.  When Rehabilitative Services requested a new system, Virginia’s Chief Applications Officer 

(CAO) required them to use an existing Mitchell Humphrey licensing agreement rather than seek alternative 

software options.  At that time, Virginia was actively negotiating with several vendors to provide a new 

enterprise accounting system and therefore the CAO limited purchases to only existing agreements.  By using 

the existing licensing agreement, Rehabilitative Services had to work within the capabilities of the Mitchell 

Humphrey software. 

 

With the termination, Rehabilitative Services has decided to address their immediate accounting 

needs by building data exchanges between existing internal systems and the Commonwealth’s accounting 

system at an estimated cost of $753,950.  Rehabilitative Services will have to revisit these data exchanges 

once the Commonwealth goes live with their new accounting system, Cardinal, after July 2012. 

 

 

Electronic Access to Government Licensing and Enforcement System (EAGLES) 

Department of Professional and Occupational Regulation 

 

Background 

 
The Department of Professional Occupation and Regulation (DPOR) is implementing a licensing and 

enforcement system called EAGLES.  This system will expand public access through online licensing and 

permitting services, while also eliminating the maintenance costs associated with their current system.  

DPOR’s current licensing and enforcement system uses a programming language no longer supported by the 

vendor. 



 

5 

 

The EAGLES' project execution began in October 2007 and by November 2009 the project had 

undergone a re-base-lining due to project delays resulting from several issues. 

 

 Unrealistic timeline based on the number of resources assigned to the project 

 Underestimation of time it would take to complete project tasks 

 Incomplete project plan and no baseline project schedule 

 Weak project manager 

 Lack of strong executive support 

 

We met with DPOR and VITA’s PMD to discuss these issues, culminating in the project’s suspension 

and then re-base-lining to its current schedule and budget.  We believe had VITA’s PMD performed a more 

thorough and effective review of the timeline, project plan, leadership, and budget before granting initial 

project development approval, issues with the original baseline and budget, would have been identified and 

corrected sooner. 

 

Risks 

 

The re-baseline extended the project until February 2014 and increased its cost by about $5.3 million, 

bringing the total project cost to just over $8.3 million.  To date DPOR has successfully implemented Phase 1 

with Phase 2 set to go-live in July 2011 and Phase 3 in August 2013. 

 

 In October 2010, DPOR engaged in contract negotiations with its vendor, Irondata, to reduce the 

timeline of the project and provide additional license types mandated by the Virginia General Assembly.  

Irondata will receive approximately $100,000 for the additional resources and the DPOR project team created 

a revised project schedule that incorporates the resources for the revised timeline.  DPOR’s Internal Agency 

Oversight Committee reviewed and approved this process.  The APA will continue to monitor this project 

closely throughout its implementation.  
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OVERVIEW 
 

Objectives and Scope 

 

The APA audits a number of systems development projects across the Commonwealth, and Appendix 

A has our on-going summary of these projects.  The objectives of our audits are to determine that: 

 

 the project manager complies with the Commonwealth’s Project Management 

Standards, as issued by the Virginia Information Technologies Agency (VITA); or, 

if the agencies is exempt from VITA, that the project manager complies with 

project management best practices, and 

 

 the project remains on time, within budget, and on scope. 

 

Methodology 

 

We continuously monitor various resources when identifying potential systems development projects, 

including Legislative meetings, the Appropriation Act and Budget Bill, agency management and systems 

professionals, VITA’s Project Management Division and other sources.  Once we identify a potential systems 

development project, we maintain a record of that system as it progresses through its development lifecycle. 

 

The volume of ongoing projects at any one time dictates that we identify and follow only those that 

represent the most risk to the Commonwealth.  To assess risk, we accumulate and use information pertaining 

to the system under development to calculate a risk score.  Several times a year, we re-evaluate both new and 

current projects to determine if any significant changes in risk level took place.  When a project risk is higher 

than previously shown, then the project undergoes a detailed review.   

 

Our reviews generally include examining documents such as the project charter, project planning 

documents, and risk mitigation strategies.  We regularly attend project meetings to note any issues affecting 

the project and meet with project managers to offer suggestions and recommendations based on our 

experience monitoring system implementations throughout the Commonwealth. 

 

Our goal is to detect problems at the earliest possible point and alert decision makers to this 

information, thereby reducing project failures as well as costs.  During our review process, we also gain an 

understanding of the system and its controls that will allow us to plan future audit work involving that system.  

Earlier releases of this report contain a detailed explanation of our review process, which we have not 

included with this report. 

 

Effective July 1, 2009, the Code of Virginia 2.2-1509.3 began requiring the Budget Bill to include 

appropriations for major information technology projects.  As part of our regular review process we reconcile 

projects in the Budget Bill to information we have collected regarding current and anticipated projects.  If we 

identify discrepancies, such as projects not in the Budget Bill but on our list of anticipated projects, we 

inquire with VITA and the proponent agency to identify why the discrepancy exists.  If we cannot resolve the 

discrepancy and believe the project should be in the Budget Bill, we bring the matter to Senate Finance and 

House Appropriations staff during the legislative session. 
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Results 

 
Our reconciliation of known systems development projects to those included in the Budget Bill on 

December 20, 2010 identified one difference involving an Executive Support System at the Department of 

Medical Assistance Services.  The system was inadvertently overlooked when Planning and Budget entered 

project data for the Governor’s budget.  We discussed this discrepancy with VITA and they intend to work 

with Planning and Budget to add the system via a budget amendment.  

 

During the year, we report the results of our project reviews in different ways, depending on the 

circumstances.  Often we include project background and status information within the annual audit report of 

the agency.  However, if there is a legislative request that we review a system, we will prepare a written report 

specifically addressing that request.  Finally, if we identify serious project management concerns, which the 

agency has not resolved in a timely manner, we immediately prepare a report detailing the concerns and any 

recommended corrective action(s). 

 

The purpose of this report is to provide a progress report of selected projects along with presenting 

any recommendations we may have to improve project management practices.  Specifically, this report 

highlights the following systems development projects. 

 

 Performance Budgeting  

 Department of Planning and Budget 

 Financial Management System and 

 Unemployment Insurance Modernization Project 

 Virginia Employment Commission 

 Modernization Program 

 Virginia Retirement System 

 Integrated Financial Management System 

 Department of Rehabilitative Services 

 Electronic Access to Government Licensing and Enforcement System 

 Department of Professional and Occupational Regulation (DPOR)  

 

Appendix A contains a background and history of all the projects we are currently following; 

therefore, we do not repeat the background and history of the projects highlighted below.  Instead, we focus 

only on our observations, recommendations, and audit response strategies relative to these projects. 

 

All agencies with a project included in this report have verified the accuracy of information included 

in this report.  However, since there were no new findings presented in this report, we did not conduct a 

formal exit conference or receive an agency response.  The reader can find previously released reports by 

searching a specific agency name on the Auditor of Public Accounts’ website at www.apa.virginia.gov. 

 

http://www.apa.virginia.gov/
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Comprehensive List of Systems Development Projects Currently Under Review 
 

The systems development projects listed below are those projects we are actively monitoring.  While 

this list is not inclusive of all current projects across the Commonwealth, it does represent those projects that 

we consider of the highest importance due to risk, budget, and/or impact of the system.  We discuss emerging 

project issues within a project’s grid and summary below, or within the section above titled, “Highlights of 

Selected Systems Development Projects.” 
 

              Agency                                             System Name                              System Budget Page 

    

Community Colleges Human Resources Management System (HRMS) 11,056,098 9 

    

Employment Commission Financial Management System 4,446,266 10 

    

Employment Commission Unemployment Insurance Modernization Project 58,541,155 11 

    

Motor Vehicles 

Customer-centric, Service-Oriented, State-of-the- 

   Art, Secure, and Intelligent (CSI) 69,954,521 12 

    

Planning and Budget Performance Budgeting 11,400,000 13 

    

Professional and 

   Occupational Regulation 

Electronic Access to the Government Licensing 

   and Enforcement System (EAGLES) 8,308,645 14 

    

Retirement System Modernization Program 46,000,000 15 

    

Social Services Automated Child Care Subsidy System 20,364,802 16 

    

Supreme Court Court Case Management System 17,500,000 17 

    

Supreme Court Court Financial Management System 3,500,000 18 

    

Transportation Cardinal Project 58,337,353 19 

    

University of Virginia Medical 

   Center EpicCare     71,087,503 20 

    

Total Budget  $380,496,343  

 

 

We have not repeated all projects reported in our March 2010 progress report on the following pages 

because some of the projects may have ended or been reprioritized as a lower risk.  The reader can find 

historical information on these and other projects in our previous Interim Progress Reports available at 

www.apa.virginia.gov. 

  

http://www.apa.virginia.gov/
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Human Resource Management System (HRMS) 
 

The Virginia Community College System (VCCS) is implementing a Human Resource Management 

System (HRMS) supported by Oracle/PeopleSoft.  The new HRMS system will improve core business 

workflows and major business processes by enhancing the interoperability between VCCS and external 

Commonwealth of Virginia applications (e.g. CIPPS, BES, and PMIS).   

 

VCCS and Deloitte Consulting LLP are implementation partners for the HRMS project.  The project 

team has finalized the system design and is currently working on the system build.  In addition, the project 

team is working on testing of conversions, enhancements, and interfaces, and development of training 

materials.  They plan to go-live at all 23 community colleges across the Commonwealth in March 2011. 

 

Sponsoring 

Agency 

Information 

Secretary of Education ................................ Dr. Gerard Robinson 

  Project Sponsor ......................................... Donna VanCleave, Vice Chancellor 

  Project Director ......................................... Dr. Christopher Lee 

    Project Manager......................................... Jeff Mitchell 

Current Phase  

of Development 
Implementation 

Project Timeline 

 

 Begin HRMS Implementation Project ...................................  May  2009 

  Obtain Project Development Approval ..................................  August 2009 

  Award Service Contract .........................................................  September 2009 

  Plan and Design Complete.....................................................  October 2010 

  Build and Unit Test Complete ...............................................  January 2011 

  System and Integration Test Complete ..................................  January 2011 

  User Acceptance Testing/Training ........................................  February 2011 

  Training Complete .................................................................  March 2011 

  Go-Live Complete .................................................................  March 2011 

  Post Implementation Support Complete ................................  April 2011 

  Project Closeout Complete ....................................................  July 2011 

Total Budget $11,056,098 

Funding 100 percent General Funds 

Actual Costs  

(As of 11/30/10) 
$5,730,986 

Outside 

Contractor(s) 

Implementation Services Provider:  Deloitte Consulting LLP 

IV&V Provider: Rodney Fowlkes, CIO, Alcorn State University 

Additional 

Information 

The HRMS website provides non-sensitive project documents for viewing:  

http://info.vccs.edu/HR/main.htm 

Prior APA 

Report and 

Issue Date 

No reports issued to date. 

 

  

http://info.vccs.edu/HR/main.htm
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Financial Management System 
 

The Virginia Employment Commission (Employment Commission) plans to implement a modern, 

integrated, financial management system to replace their 40 year old, mainframe batch system.  The 

Employment Commission will procure an off-the-shelf solution and configure the solution to meet the 

requirements of both the Commonwealth and the United States Department of Labor.  Implementation will 

include adjusting the Employment Commission’s internal business processes to meet the abilities of the 

solution. 

 

The Employment Commission relies heavily on the current mainframe system to support both 

administrative and complex unemployment insurance financial activities.  In addition to implementing a new 

financial management system, the Employment Commission is developing the Unemployment Insurance 

Modernization Project (UI Mod), which will completely replace the Employment Commission’s UI service 

delivery applications.  The Financial Management System will interface with the UI Mod system, thus 

increasing the criticality and the time sensitivity of the Financial Management System implementation.  

Significant resources would be required to interface the existing mainframe system with the UI Mod Project 

in order to meet the minimum requirements of the UI Mod Project, therefore increasing the criticality of the 

Financial Management System. 

 

The Employment Commission completed the request for proposal process, identified the top vendor 

for the project, and submitted the project to VITA for development approval in the summer of 2010 and hopes 

to receive final VITA approval in the near future.  Once approval is granted, the Employment Commission 

will sign a formal contract with the vendor.  The Employment Commission anticipates the project duration to 

be approximately 18 months after development begins.  

 

Sponsoring 

Agency 

Information 

Secretary of Commerce and Trade ................  Jim Cheng 

  Project Sponsor ............................................  Eddie Sparkman, Controller, VEC 

  Project Manager ..........................................  Kim Lee, IT Project Manager, VEC 

 

Current Phase  

of Development 
Initiation 

Project Timeline 

 

 Project Initiation ..................................................................... October 2009 

 Project Execution .................................................................... On Hold 

 Project Closeout ...................................................................... TBD 
 

Total Budget $4,446,266 

Funding 100 percent Federal Funds 

Actual Costs  

(As of 11/30/10) 
$0 

Outside 

Contractor(s) 
N/A 

Additional 

Information 

The section above, entitled “Highlights of Selected Systems Development Projects,” contains 

additional information on this project. 

Prior APA Report 

and Issue Date 

Virginia Employment Commission 

Report on Audit, For the Year Ending June 30, 2010 

http://www.apa.virginia.gov/reports.cfm  

  

http://www.apa.virginia.gov/reports.cfm
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Unemployment Insurance Modernization Project (UI Mod) 
 

The Virginia Employment Commission (Employment Commission) is developing an unemployment 

insurance (UI) system called the Unemployment Insurance Modernization Project (UI Mod).  UI Mod will 

support the UI program, which has three major components: payment of UI benefits to unemployed workers, 

collection of UI taxes from employers, and accumulation of wage data for all citizens in the Commonwealth.  

The current systems supporting the UI program are 20 to 30 years old, which imposes risks and limitations to 

the Employment Commission and their ability to administer the UI program adequately. 

 

UI Mod will reengineer the Employment Commission’s business processes in order to provide 

expanded customer services, increased efficiency for Employment Commission staff, allow for a more timely 

responsiveness to legislative changes, ability to meet all United States Department of Labor (DOL) reporting 

requirements, and improved system stability and reliability.  The Commonwealth approved an allocation of 

$45 million from the UI Trust Fund under provisions of the Reed Act to fund UI Mod.  The Employment 

Commission plans to use penalty and interest funding for the remaining project costs.   

 

Sponsoring 

Agency 

Information 

Secretary of Commerce and Trade ................  Jim Cheng 

  Project Sponsor ............................................  Shelby Robinson, Assistant Commissioner for Field 

 Operations, VEC 

  Project Manager ..........................................  David Portner, VEC  

Current Phase  

of Development 
Detailed Planning 

Project Timeline 

 

 Information Technology Investment Board Approval ............ September 2009 

 Vendor Selection and Contract Negotiation ........................... 

 Project Plan Complete ............................................................ 

 Project Execution Begins ........................................................ 

 UI Imaging and Workflow System Complete ........................ 

 UI Tax System Complete ........................................................ 

 UI Benefit System Complete .................................................. 

 System Integration and Deployment ....................................... 

 Project Execution Completed ................................................. 

 Project Closeout ...................................................................... 

January 2010 

August 2010 

November 2010 

December 2011 

December 2012 

April 2013 

April 2013 

June 2013 

November 2013 
 

Total Budget $58,541,155  

Funding 85 percent Federal Funds and 15 percent Special Revenue Funds 

Actual Costs  

(As of 11/30/10) 
$6,585,606 

Outside 

Contractor(s) 

HCL America Inc, Prime Development Vendor 

Noblis, DOL’s Information Technology Service Center, Business Consulting Services 

Impact Makers Inc, IV&V 

Additional 

Information 

The section above, entitled “Highlights of Selected Systems Development Projects,” contains 

additional information on this project. 

Prior APA Report 

and Issue Date 

Virginia Employment Commission 

Report on Audit, For the Year Ending June 30, 2010 

http://www.apa.virginia.gov/reports.cfm 

  

http://www.apa.virginia.gov/reports.cfm
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Customer-centric, Service-Oriented, State-of-the-Art, Secure, and Intelligent (CSI) 
 

The Department of Motor Vehicles (Motor Vehicles) terminated their contract with the original 

vendor selected to perform the detailed design, development, and implementation activities for the Customer-

centric, Service-Oriented, State-of-the-Art, Secure, and Intelligent project (CSI) in October 2009 and began 

restructuring their project approach.  Motor Vehicles spent the early part of calendar 2010, redefining the 

conceptual architecture for the project, and refining the system requirements to be included in a new Request 

for Proposal (RFP) for a development and implementation partner.  In February 2010, Motor Vehicles 

released a new RFP and ultimately selected Accenture to provide the requested development and 

implementation services. 
 

Motor Vehicles signed a $36 million contract with Accenture on November 15, 2010, and started the 

detailed design phase of the project.  Motor Vehicles estimates that the cost for the entire project, including 

internal costs, at just over $69 million.  They anticipate rolling the system out in three stages, with the final 

rollout done by July 2013. 
 

Sponsoring 

Agency 

Information 

Secretary of Transportation ...........................  Sean Connaughton 

  Project Sponsor ............................................  Dave Burhop, CIO DMV 

  Program Manager ........................................  Tully Welborn, Program Manager, DMV 

Current Phase  

of Development 
Development 

Project Timeline 

 

 Initial Business Process Analysis Completion .......................................  December 2005 

 Phase 1 Completed ................................................................................  

 Phase 2 Completed ................................................................................  

 Phase 3 Completed  

   Conceptual Design Activities Completed ............................................  

   Validation Activities (Gartner) Completed ..........................................  

   Begin Procurement Process (Release RFP) .........................................  

   Procurement/Contracting Process Completed .....................................  

 Phase 4 Development and Implementation Milestones  

   Project Initiation Completed ................................................................  

   System Design Complete  ....................................................................  

   Stage 1:  Credentialing (Business Licenses) Completed ......................  

   Stage 2:  Credentialing (Individual Licenses, IDs, Permits)  ...............  

   Stage 3:  Credentialing (Titles and Registration) Complete ................   

   Project Closeout ...................................................................................   

February 2007 

February 2009 

 

December 2009 

January 2010 

February 2010 

November 2010 

 

December 2010 

March 2011 

March 2012 

March 2013 

July 2013 

September 2013 
 

Total Budget $69,954,521 

Funding 100 percent Non General Funds 

Actual Costs  

(As of 11/30/10) 
$13,487,423 

Outside 

Contractor(s) 

CGI-AMS: Business Process Analysis, Business Impact Analysis, and Risk Assessment  

CACI: Phase 1 and Phase 2 

NG (Iconix): Phase 2 – Mentoring and Business Process Modeling  

CGI (CapTech): Phase 2 – Data Quality Strategic Planning 

Gartner: Phase 3 – Conceptual Design, Validation, and Solution Procurement 

Accenture: Phase 4 – Development and Implementation 

Additional 

Information 

Motor Vehicles spent an additional $1,670,700 for the Initial Business Process and Impact Analysis 

required prior to beginning phase 1 of CSI. 

Prior APA Report 

and Issue Date 

Agencies of the Secretary of Transportation Report on audit for the year ended June 30, 2009 

www.apa.virginia.gov/reports.cfm 

http://www.apa.virginia.gov/reports.cfm
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Performance Budgeting 
 

Jointly sponsored by the Department of Planning and Budget (Planning and Budget) and VITA, this 

project focuses on replacing the legacy budgeting systems, PROBUD and FATS, and other ancillary 

electronic tools currently supporting strategic planning and budgeting processes.  The Commonwealth 

contracted with Project Performance Corporation (PPC) to develop the new Performance Budgeting system 

using BIDS Software Pty. Ltd. BIDS software. 
 

Planning and Budget implemented Phase I of the project in September 2010.  Due to time constraints, 

Planning and Budget scaled the planned functionality back to have this phase completed in time for the 2010 

budget development.  Subsequent releases of the software have addressed some of the outstanding Phase I 

functionality.  Planning and Budget anticipates addressing the remaining functionality with a 1.4 and 1.5 

version scheduled for release in February and April 2011 respectively. 
 

Planning and Budget kicked off Phase II planning in late October 2010.  They developed a project 

schedule and resource plan and initiated Phase II design activities.  Planning and Budget plans to implement 

the Phase II functionality in April 2011 and then will enter a project warranty phase with PPC.  Planning and 

Budget has not fully resolved many of the maintenance and ongoing operational issues once the warranty 

phase ends, including system administration and funding.  The aggressive timeline for Phase II, as well as the 

lack of resolution for these post project governance issues, present significant risk to the project. 
 

Sponsoring 

Agency 

Information 

Secretary of Finance   Richard D. Brown 

  Project Sponsor   Dan Timberlake, Director, DPB 

  Functional Manager   Mitch Rosenfeld, DPB 

  Project Manager   Jo Jo Martin, VITA Enterprise Application Division 

Current Phase  

of Development 
Execution and Control 

Project Timeline 

 Planning ............................................................................................  September 2009 

 Phase I, Design .................................................................................  

 Phase I, Development .......................................................................  

 Phase I, Go-Live ...............................................................................  

 Phase II, Planning .............................................................................  

 Phase II, Development ......................................................................  

 Phase II, User Acceptance Testing ...................................................  

 Phase II, Go-Live .............................................................................  

 Project Closeout ...............................................................................  

 Project Warranty Period Ends ..........................................................  

November 2009 

May 2010 

September 2010 

October 2010 

January 2011 

March 2011 

April 2011 

August 2011 

January 2012 
 

Total Budget $11,400,000 

Funding VITA Working Capital Advance (Line of Credit).  No repayment has occurred to date. 

Actual Costs  

(As of 11/30/10) 
$6,950,474 

Outside 

Contractor(s) 

Primary Contractor   Project Performance Corporation 

Sub-Contractors   BIDS Software Pty. Ltd. (software) 

  CapTech Ventures (human resources) 

IV&V Contractor   The North Highland Company 

Additional 

Information 

The Appropriations Act directs the repayments of the working capital advance to be made from enhanced 

collections, cost recoveries, inter-agency collaborative projects and other initiatives. 
 

The section above, entitled “Highlights of Selected Systems Development Projects,” contains additional 

information on this project. 

Prior APA Report 

and Issue Date 
No reports issued to date. 
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Electronic Access to Government Licensing and Enforcement System (EAGLES) 
 

The Department of Professional Occupation and Regulation (DPOR) is implementing a licensing and 

enforcement system called EAGLES that will expand public access through online licensing and permitting 

services.  EAGLES is a commercially available product provided by Irondata.  Irondata has implemented 

licensing software in several states and DPOR staff are working collaboratively with Irondata resources to 

implement this system for Virginia.  The vendor no longer supports DPOR’s current licensing and 

enforcement system and EAGLES will eliminate the maintenance costs associated with the current system.  

 

In October 2010, DPOR held contract negotiations with Irondata to reduce the timeline of the project 

and provide additional license types mandated by the Virginia General Assembly.  The result of the contract 

negotiations increased the scope of the project, reduced the timeline, and increased the cost by approximately 

$100,000.  The total project cost is just over $8.4 million and DPOR will implement two more phases.  Phase 

2 will go live in July 2011 and Phase 3 will go-live in August 2013.  

 

Sponsoring 

Agency 

Information 

Secretary of Commerce & Trade ..................  Jim Cheng 

  Project Sponsor ...........................................  Steve Arthur, DPOR 

  Project Director ...........................................  Gordon Dixon, DPOR 

  Project Managers .........................................  Jeanne Branch and Brenda Thomas, DPOR 

 

Current Phase 

of Development 
Execution and Control 

Project Timeline 

 
 Phase 1 Release ......................................................................  September 2009 

 Phase 2 Release ......................................................................  

 Phase 3 Release ......................................................................  

 Project Closeout .....................................................................  

July 2011 

August 2013 

January 2014 
 

Total Budget $8,308,645 

Funding 100 percent Non-General Funds 

Actual Costs  

(As of 11/30/10) 
$3,807,247 

Outside 

Contractor(s) 

Primary Contractor: Iron Data  (formally VERSA) 

IV&V Contractor: North Highland 

Additional 

Information 

DPOR had contract negotiations with Irondata to reduce the lengthy timeline and provide 

additional license types per the Virginia Legislature.   

 

The section above, entitled “Highlights of Selected Systems Development Projects,” contains 

additional information on this project. 

Prior APA Report 

and Issue Date 

Department of Professional Occupation 

Report on Audit, For the Year Ending June 30, 2009 

http://www.apa.virginia.gov/reports/DPOR_08-09.pdf 
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Modernization Program 
 

The Virginia Retirement System (Retirement System) is replacing their existing mainframe-based 

software systems with a web-based platform, changing the way employers and members interact with the 

Retirement System. 
 

Phase III, initiated in August 2009 and currently underway, focuses on replacing those aspects of their 

existing software that support employer interactions.  Phase IV will address member related business 

processes as well as any outstanding employer business processes.  Based on this schedule the Retirement 

System anticipates closing out the project in 2013. 
 

However, development activities within Phase III are taking longer than anticipated and the 

Retirement System is currently assessing the impact to the project schedule and budget.  In December, 

Management considered two possible solutions for addressing the scheduling delays.  They selected a 

solution which mirrors the original approach, but extends the project life significantly.  The project team will 

be adjusting project documentation accordingly through the end of January 2011, communicating the impact 

of the solution to all impacted parties during this same period. 
 

Sponsoring 

Agency 

Information 

Virginia Retirement System: 

   Co-Sponsors ........................ L. Farley Beaton, Jr., Chief Technology Officer, VRS 

   Co-Sponsors ........................ Donna Blatecky, Deputy Director of Customer Relations, VRS  

   Program Manager: ............... Denise Rasmussen, Program Manager, VRS 

Current Phase  

of Development 
Execution and Control 

Project Timeline 

 Sagitec Solutions, LLC Contract Signed .........................................  Fall 2008 

 Phase I – Project Planning ...............................................................  January 2009 

 Phase II – Reengineering .................................................................  

 Phase III – Employer Related Business Processes 

o Design ............................................................................  

o Development .................................................................  

o System Integration Testing ............................................  

o Currently Planned User Testing and Training ...............  

o Currently Planned Go-Live ...........................................  

 Phase IV – Member Related Business Processes 

o Anticipated Start ............................................................  

o Anticipated Go-Live ......................................................  

March 2009 

 

August 2009 

October 2009 

February 2011 

May 2011 

November 2011 

 

March 2011 

March 2013 
 

Total Budget Project:  $36.2 million 

Funding Agency Funds 

Actual Costs  

(As of 11/30/10) 
Project:  $12,065,317 

Outside 

Contractor(s) 

Primary Contractor: Sagitec Solutions, LLC 

IV&V Contractor:   CACI, Inc 

Additional 

Information 

Total Program Budget does not include salary costs of VRS staff assigned to project. 

 

The section above, entitled “Highlights of Selected Systems Development Projects,” contains 

additional information on this project. 

Prior APA Report 

and Issue Date 
No reports issued to date. 
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Automated Child Care Subsidy Payment System 
 

The Department of Social Services (DSS) is implementing a solution to automate the Child Care 

subsidy program for use by state and local workers.  The Automated Child Care Subsidy Payment System 

will be an integrated solution that reduces duplicate entries and better serves the current child care business 

model.  The current Child Care systems are outdated and do not include the functionality required to meet the 

Federal mandate for error tracking and reporting of improper payments.   

 

The Automated Child Care Subsidy Payment System is currently in the execution and control phase 

and has an aggressive schedule.  Project execution began in January 2010 and the project is set for closeout in 

October 2011.  DSS is using two contractors, Deloitte and ACS, to help implement the child care system and 

a financial management component respectively.  The project is 100 percent federally funded and has a total 

budget of approximately $20.4 million.  The project has experienced delays in getting various project 

environments set up but the project is still on schedule and on budget.   

 

Sponsoring 

Agency 

Information 

Secretary of Health and Human Resources   Dr. Bill Hazel 

Department of Social Services: 

  Project Sponsor: .........................  Dottie Wells, Director of Early Childhood Development, DSS 

  Program Manager: ......................  Kevin Platea, Division of Information Systems, DSS 

  Business Project Director: ..........  Mary Ward, Child Care Subsidy Manager, DSS 

  Project Manager: ........................  John Byrne, Division of Information Systems, DSS 

Current Phase  

of Development 
Execution and Control 

Project Timeline 

 

 Project Initiation ....................................................................  May 2009 

 Development Approval and Contract Award .........................   January 2010 

 Contract Award ......................................................................  January 2010 

 System Design .......................................................................  March 2010 

 System Integration Testing ....................................................  January 2011 

 User Acceptance Testing .......................................................  March 2011 

 Pilot and Training ..................................................................   April 2011 

 Software Deployment ............................................................  May 2011 

 Project Closeout .................................................................... . October 2011 

Total Budget $20,364,802 

Funding 100 percent Federal Funds 

Actual Costs  

(As of 11/30/10) 
$2,630,492 

Outside 

Contractor(s) 

Primary contractors – Deloitte and ACS 

IV&V Service Provider – The North Highland Company 

Additional 

Information 

DSS is waiting on VITA to set up the test environment, it is behind schedule but the delays will not 

impact the overall budget and schedule at this time. 

Prior APA Report 

and Issue Date 
No reports issued to date. 
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Court Case Management System 
 

The Office of the Executive Secretary of the Supreme Court of Virginia (OES) has initiated multiple 

projects to replace case management systems used by all levels of Virginia’s courts.  Currently, OES provides 

case management systems to 320 of Virginia’s 323 courts including The Supreme Court of Virginia, The Court of 

Appeals of Virginia (CAV), 117 Circuit Courts (CC), 77 General District Courts (GDC), 75 Juvenile and 

Domestic Relations District Courts (JDR), and 49 Combined District Courts.  Due to differing workflow and 

legislative requirements, a unique case management system (CMS) services each level of court.  As of December 

2010, 75 circuit courts and one JDR court have been migrated to the new case management systems. 
 

OES has operated the current case management systems for over 20 years and has expanded and changed 

the systems over time, to include new functionality, address legislative changes, and user change requests.  The 

re-engineering efforts on these systems designs will take advantage of new technologies, provide greater 

flexibility in the development process, and increased service to the users 
 

Sponsoring 

Agency 

Information 

Executive Secretary, Office of the Executive Secretary, Supreme Court of Virginia  Karl Hade 

  Project Sponsor   Bob Smith 

  Project Managers:   Jerry Berman, Mike Riggs,  

   Dave Savage, Brent Sizemore  

Current Phase  

of Development 

Appellate Court CMS for Supreme Court and Court of Appeals is in the Design Phase.  Circuit Courts CMS is 

in the deployment phase. Juvenile and Domestic Relations District Courts is in the development phase.  

General District Courts CMS has not yet started. 

Project Timeline 

 

Appellant Court CMS for SCV  Milestones: 

 Workflow Analysis Complete    June 2009 

 Development   Complete     January 2010 

 User Acceptance Testing     February 2011 

 Deploy       April 2011 
 

CC CMS  Milestones:            

 Initial Requirements Gathering Complete    July 2008 

 Development Complete     December 2009 

 User Acceptance Testing  Complete   December 2009 

 Deploy to Pilot Court      January 2010 

 Statewide Deployment  Complete    April 2011      
 

JDR CMS Milestones: 

 Release 1 (Scheduling, Civil, Delinquency) to UAT  November 2009 

 Release 2 (Adult, Hearing Date, Name Search) to UAT February 2010 

 Release 3 (Interfaces and remaining modules) to UAT August 2010 

 Deploy to Pilot Court     December 2010 

 Statewide Deployment  Complete    November 2011    
 

Appellant Court CMS for CAV and GDC CMS:   Timeline to be determined 

Total Budget $17,500,000 

Funding Ten percent General Funds, 90 percent Court Technology Fund 

Actual Costs  
(As of 11/30/10) 

$10,937,103 

Outside 

Contractor(s) 
Data Concepts, Imaging Technologies, Traore Corporation – Staff augmentation 

Additional 

Information 
None. 

Prior APA Report 

and Issue Date 
No reports issued to date. 
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Court Financial Management System 
 

The Office of the Executive Secretary of the Supreme Court of Virginia (OES) has initiated a project to 

replace the financial management system used in 320 of Virginia’s courts. 

 

The current financial management system (FMS) has been operational for over 20 years.  Over time, 

OES has expanded FMS to include new functionality, legislative changes, and user change requests.  The re-

engineering efforts on this system will take advantage of new technologies, provide greater flexibility in the 

development process, and increased service to the users. 

 

Sponsoring 

Agency 

Information 

Executive Secretary, Office of the Executive Secretary, Supreme Court of Virginia   Karl Hade 

  Project Sponsor   Bob Smith 

  Project Managers   Dave Winecoff  

Current Phase  

of Development 

Individual Account for Juvenile Domestic Relations Case Management System (CMS) Module – 

Execution and Control 

 

FMS - Initiation 

Project Timeline 

 

Phase I Milestones: 
 Individual Account for Circuit CMS Complete   March 2010 

 Initial Requirement gathering for Individual Account JDR  Aug 2010 

 Individual Account for JDR CMS development  Oct 2010 

 Deploy Individual Account Module for JDR Pilot court  Dec 2010 

Phase II Milestones: 
 Requirement gathering for Filing Fee Calculator  Nov 2010 

 Requirement gathering for Receipt  Mar 2011 

 Circuit Civil Receipts and Filing Fee Calculator Development  Mar 2011 

 Deploy Civil Receipts and Filing Fee Calculator to Pilot Court   June 2011 

Phase III Milestones: 
 Receipt Module Development Complete   April 2011 

 Individual Account for remaining modules Complete  June 2011 

 Journal Vouchers Module Complete  Oct 2011 

 Disbursements Module Complete   Nov 2011 

Phase IV UAT 
 User Acceptance Testing  Feb 2012 

 Production   March 2012 

Total Budget $3,500,000 

Funding Ten percent General Funds, 90 percent Court Technology Fund 

Actual Costs  

(As of 11/30/10) 
$372,982 

Outside 

Contractor(s) 
Data Concepts – Staff augmentation 

Additional 

Information 
None. 

Prior APA Report 

and Issue Date 
No reports issued to date. 
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Cardinal Project 
 

Cardinal represents a joint project between the offices of the Secretary of Transportation, Secretary of 

Finance, and the Virginia Information Technologies Agency to replace the Commonwealth’s financial system 

(CARS) and the Virginia Department of Transportation’s (VDOT) financial system with a modern enterprise 

wide financial system (base financial system).  Cardinal will implement the base financial system in two 

phases.  Part 1 implements VDOT’s financial system on July 1, 2011, and Part 2 implements the 

Commonwealth’s base financial system at the Department of Accounts (DOA) by July 1, 2012.  A future 

phase of the project includes converting all other executive branch state agencies to the Cardinal financial 

system, at which time DOA has the opportunity to retire CARS and potentially other redundant financial 

systems. 
 

The Cardinal project team is currently writing test scripts for upcoming system tests, building 

interfaces to other state systems, and preparing courses for the training curriculum.  Cardinal Part 1 is on 

schedule, but the project teams believes there could be a six week go-live postponement due to a limited 

schedule contingency to absorb project delays.  The Project Manager will seek the support of the Cardinal 

Steering Committee if there is a need for a postponement of implementation. 
 

Relative to the Commonwealth’s Data Standards, VDOT is working with the General Services to 

create an interface so Cardinal will use eVA vendor information to populate its vendor tables.  VDOT is also 

working with the Department of Human Resource Management to interface Cardinal with the 

Commonwealth’s human resources systems.  Finally, VDOT and DOA are working to develop Chart of 

Account field values that they will provide to the Data Standards work group in Spring 2010.  VDOT does not 

plan to implement the Order to Pay data standard until after the Cardinal go-live date because of concerns that 

implementing sooner will negatively impact the project schedule and budget. 
 

Sponsoring Agency 

Information 

Secretary of Transportation ...........................  Sean Connaughton 

Project Sponsor ...........................................  Greg Whirley, VDOT Chief Deputy Commissioner 

Project Manager ..........................................  Ned O’Neill, VDOT 

Current Phase  

of Development 
Execution and Construction 

Project Timeline 

Phase 1: ........................................................................................................  Through June 30, 2011 

 Analysis  and Design ........................................................................  May 2010 

 Execution and Construction ..............................................................  October 2010 

 System and User Test .......................................................................  April 2011 

 Cutover and Go-Live ........................................................................  July 2011 

Phase 2: ........................................................................................................  July 2011 – June 2012 
 

Total Budget $58,337,353 

Funding 

All but $7.3 million from special revenue funds.  The $7.3 million represents the 

Commonwealth’s funding from the $30 million dollar Enterprise Applications Program Working 

Capital Advance established in Chapter 781 of the 2009 Appropriation Act. 

Actual Costs  

(As of 11/30/10) 
$27,247,798 of which $19.5 million represents services and $4.8 million represents software 

Outside 

Contractor(s) 

Implementation Service Providers:  Accenture 

IV&V Services Provider:  CACI 

Prior APA Report 

and Issue Date 
No reports issued to date. 
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EpicCare 
 

The University of Virginia Health System (the Medical Center) is implementing EpicCare with 

support from clinical system vendors.  The project solution will connect the Medical Center with its affiliates 

and ambulatory clinics in an integrated and transferable electronic medical records processing system.  The 

electronic medical records repository will provide doctors with timely online access to radiology images, 

patient allergies, prescriptions, and digital documentation of the care process.   
 

During the 2008 calendar year, the Medical Center experienced several problems with the project 

vendor, GE.  Throughout the project’s development, GE did not deliver the contractually obligated critical 

software components.  Specifically, the Medical Center did not receive clinical documentation, hospital 

pharmacy and inpatient functionality from GE.  Due to the failure of vendor services, the Medical Center 

terminated the contract in the first quarter of 2009.  The Medical Center issued a new RFI and RFP and 

selected Epic Systems Corporation as the replacement vendor. 
 

The newly revised project began in March 2009.  Clinicians reviewed EpicCare’s Model System and 

updated database content as of the close of 2009.  The EpicCare Ambulatory and EpicCare Beacon 

applications were built, tested and trained in 2010.  Inpatient and Emergency Department modules were built 

and tested in 2010. EpicCare Ambulatory went live in all 146 clinics on September 28, 2010.  The new 

EpicCare Beacon module went live in the Cancer Center on December 1, 2010 for the adult outpatient 

population.  The EpicCare Electronic Medical Record project is currently on schedule and within budget. 
 

Sponsoring 

Agency 

Information 

University of Virginia Medical Center 

  Project Sponsor  Marshall Ruffin, MD, MPH, MBA, CPE, FACPE, 

                                 Chief Technology Health Info Officer 

  Project Manager  Wendi Clure, PMP 

Current Phase  

of Development 

Execution and Control phase for Replacement Inpatient and ED EMR 

EpicCare Ambulatory and EpicCare Beacon are live in production 

Project Timeline 

 Contract signed and Board Of Visitors approved May 1999 

 Interim Clinical Results Archive System implemented August 2001 

 Re-sequencing of IDX phases and amended agreement July 2002 

 Multi-year data conversion and result repository November 2004 

 Pilot ambulatory clinic conversions July 2005 

 PICIS (critical care) first unit implementation March  2007 

 Clinical Staff Retreat/EpicCare Project Kickoff                                  March 2009 

 Implementation of Replacement Ambulatory EMR                            September  2010  

 Implementation of new Oncology EMR                                              December 2010 

 Implementation of Replacement Inpatient and ED EMR March 2011 

Total Budget $71,087,503 

Funding 100 percent internal funded through the Medical Center revenues 

Actual Costs  

(As of 11/30/10) 
$45,063,423 

Outside 

Contractor(s) 

Primary Contractor: Epic Systems Corporation  

IV&V Contractor: UVA Internal Audit, NorthShore University and Gartner 

Additional 

Information 
Wendi Clure, PMP, is the new project manager.  

Prior APA Report 

and Issue Date 
No reports issued to date. 
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 January 20, 2011 

 

 
The Honorable Robert F. McDonnell 
Governor of Virginia 
 
The Honorable Charles J. Colgan 
Chairman, Joint Legislative Audit 
   And Review Commission 
 

 

We are currently conducting audits of the systems development process for several major information 

technology projects and submit our report entitled, “Progress Report on Selected System Development 

Projects in the Commonwealth” for your review. 

 

We found that for the major information technology projects included in this progress report, the 

project managers comply with the Commonwealth’s Project Management Standard, as issued by the Virginia 

Information Technologies Agency or with project management best practices where exempt from the 

Commonwealth standard.  In Appendix A, we have provided a summary of each of the projects we are 

currently following.  Further, we include additional information on the projects at the Virginia Retirement 

System, the Virginia Employment Commission, and the Departments of Professional and Occupational 

Regulation, Planning and Budget, and Rehabilitative Services to highlight unique aspects of their status.  

 

This progress report does not include new audit recommendations for any of the projects we are 

currently following, but instead describes project history, activities, and status.  We verified the accuracy of 

this information with all of the agencies; however, since there were no audit recommendations, we did not 

conduct an exit conference or receive an agency response. 

  

  

  

  

 AUDITOR OF PUBLIC ACCOUNTS 

 

KKH/clj 


